

CMU 2010 FY07 Annual Report

Project Title: Leadership Institute Phase II (K-12 Leadership Development)
 Project Leader: Dyke Heinze
 Project Number: 200706 Date of Report: 06/15/07

Refer to your **Outcome Evaluation Worksheet** to complete the information below. Insert additional rows if needed. Rows will automatically expand as you type. You are welcome to attach additional documents to supplement – but **not** substitute for - the information provided below.

	Outcome/Milestone	Status (Complete, in Progress, or Not started)	Date Measured	What are the next steps to achieving this outcome?
1	Hire Coordinator for K-12 Leadership Development	C	07/21/06	N/A
2	Contact minimum of 60 Middle and High Schools within the state of Michigan	C	06/08/07	Increase contact with Michigan schools through email, phone, visitations, and mailings.
3	40 programs delivered/ services provided	C/P	06/08/07	Continue to promote K-12 programs to Michigan schools and work toward increasing the number of programs in the upcoming year. Increase number of programs delivered to 50.
4	2,000 K-12 students receive leadership development training	C	06/15/07	Hold leadership development programs and work on increasing the number of students attending. Increase number of students attending to 2,500.
5	80 CMU students receive facilitator/belay training	C	06/15/07	Build connection with teacher education students and leader advancement scholars to build an even larger base of student facilitators. Increase number of trained facilitators to 120.

What are your plans for sustaining support for your project beyond the CMU 2010 funding period?

The revenue obtained from these programs will support the leadership development projects, programs and position. Grant monies are also being sought.