

## CMU 2010 FY09 Annual Report

Project Title: Towards 2010: Exploration of design issues that interface with the human body  
 Project Leader: Tanya Domina  
 Project Number: 200822 Date of Report: 6/09/09

Refer to your *Outcome Evaluation Worksheet* to complete the information below. Insert additional rows if needed. Rows will automatically expand as you type. You are welcome to attach additional documents to supplement – but **not** substitute for - the information provided below.

	<b>Outcome/Milestone</b>	<b>Status</b> (Complete, in Progress, or Not started)	<b>Date Measured</b>	<b>What are the next steps to achieving this outcome?</b>
<b>1</b>	Recruiting personnel: Undergraduate students Graduate student	C C	06/09/09	We hired 1 graduate student and 5 undergraduates
<b>2</b>	Completed body mapping process	C	06/09/09	
<b>3</b>	Promotion of database to industry	C/P	06/09/09	Communications are underway with JCPenney
<b>4</b>				

What are your plans for sustaining support for your project beyond the CMU 2010 funding period?

Internal support includes new equipment acquisition from Dean of CST, industry funded research and external grants, providing data mining services for apparel companies, using our resources to solve functional design problems.

How can the ISPC assist you with those plans?

# Memo

**To:** 2010 Committee

**From:** Tanya Domina, Exploration of Design Issues, project leader

**Date:** June 18, 2009

**Re:** Request for carry forward of funds remaining for 2008-2009 project period for project 200822, Exploration of design issues that interface with the human body

We request that the funds remaining in the Exploration of Design Issues internal order for 2008-2009 be carried forward for use in the 2009-2010 project period. We estimate these funds to be approximately \$68,542.00, based on current expenditures in SAP.

Originally the majority of these funds were designated toward:

1. the hiring of two graduate students to assist with this project. We did hire one graduate student, initially as an undergraduate student during Fall 2008 then as a graduate assistant during Spring 2009. For the 2009-10 project year, per the original budget, we have already hired two graduate students to work with the research team. We believe that the two graduate students and four undergraduates that the budget allows for will be sufficient to assist the faculty with their research efforts.
2. a summer 09 research stipend for Dr. Terry Lerch. As of June 09, Dr. Lerch is serving as interim chair of Engineering & Technology. Dr. Lerch felt that his duties as chair would interfere with his ability to complete his 2010 research activities and thus declined a summer stipend. This summer stipend will be used summer 10 instead.
3. travel to conferences and meetings with corporate clients. The research team did present at conferences, however there were conference cancellations due to the poor economy and tightening budgets. The research team expects there to be more costs associated with marketing and PR efforts this coming year as we market our database to corporate clients.

Please feel free to contact me at [Tanya.domina@cmich.edu](mailto:Tanya.domina@cmich.edu) or 774-5587 for more information or if you have further questions regarding this request.